Tr Buchanan
Lehrer.

DIAL 733-8377 AREA CODE 414

HARRIS and ASSOCIATES, INC.

CONSULTING ENGINEERS AND LAND SURVEYORS

2718 N. Meade St.

APPLETON, WISCONSIN 54911

June 16, 1976 Refer to 4410

RECEIVED DNR

JUN 17 1976

Lake Mich. Dist.

Dept. of Natural Resources
Environmental Protection Section
P. O. Box 3600
Green Bay, Wis. 54303

Attention: Mr. Gary Kulibert

Subject: Lehrer Landfill
Town of Buchanan
Outagamie County

Gentlemen:

Reference is made to Department of Natural Resources letter to Mr. James Lehrer, Lehrer Sanitary Service, dated April 29, 1976 containing Modified Order Number 2A-75-1045A. In that letter the order recipient was required to submit a final hydrogeologic report and preliminary engineering plan by May 28, 1976.

Due to circumstances beyond the control of the professional consultants, we were unable to complete the reports by May 28, 1976. Based on the present workload of this office and Soil Testing Services of Wisconsin, it is now estimated that a partial submittal will be forwarded to your office by July 16, 1976. An additional month to August 16, 1976 will be required to complete the feasibility study and preliminary engineering plan.

It is estimated that the complete and final engineering plan will be submitted to the Department of Natural Resources by October 15, 1976.

These revised submittal dates are being forwarded to you at this time for your consideration and approval.

Sincerely,

HARRIS & ASSOCIATES, INC.

Theodore J. Harris

Theodore J. Harris

TJH/dr
Copy: Mr. Glebs
Mr. Lehrer
S.T.S.

00949

Tr Buchanan Lehrer.

DIAL 733-8377

AREA CODE 414

HARRIS and ASSOCIATES, INC.

CONSULTING ENGINEERS AND LAND SURVEYORS

2718 N. Meade St.

APPLETON, WISCONSIN 54911

June 16, 1976

Refer to 4410

JUN 17 1976

Dept. of Natural Resources
Environmental Protection Section
P. O. Box 3600
Green Bay, Wis. 54303

Attention: Mr. Gary Kulibert

Subject: Lehrer Landfill
Town of Buchanan
Outagamie County

Gentlemen:

Reference is made to Department of Natural Resources letter to Mr. James Lehrer, Lehrer Sanitary Service, dated April 29, 1976 containing Modified Order Number 2A-75-1045A. In that letter the order recipient was required to submit a final hydrogeologic report and preliminary engineering plan by May 28, 1976.

Due to circumstances beyond the control of the professional consultants, we were unable to complete the reports by May 28, 1976. Based on the present workload of this office and Soil Testing Services of Wisconsin, it is now estimated that a partial submittal will be forwarded to your office by July 16, 1976. An additional month to August 16, 1976 will be required to complete the feasibility study and preliminary engineering plan.

It is estimated that the complete and final engineering plan will be submitted to the Department of Natural Resources by October 15, 1976.

These revised submittal dates are being forwarded to you at this time for your consideration and approval.

Sincerely,

HARRIS & ASSOCIATES, INC.

Theodore J. Harris

Theodore J. Harris

TJH/dr
Copy: Mr. Glebs
Mr. Lehrer
S.T.S.

00952